
September ’23 Capital Improvements Report

Bramlett Elementary

 Bi-Directional Amplifier (BDA) system installation complete. 
 Generator installation complete.
 Remaining canopy lights and materials installed.
 Landscaping scheduled for installation mid-October.
 Trades are working to correct punch list items.

Central Elementary

 Corridor Wainscot project is substantially complete. Contractor is working punch list.

Energy Savings Project

 CMTA stills needs to activate 5 water heaters and install disconnect for the circulator
pumps.

 The one-year measurement and verification period is anticipated to begin in 
October. However, commencement of that phase is dependent upon completion of 
the work noted above. 

 The districts energy savings during the construction period, March ’22-August ’23,
was $226, 275. Our guaranteed annual savings is $278, 271 for the next 15 years. 

OECC

 Plan to replace gutter down spouts.
 Still awaiting a start date from MarchBanks to install roof overflow drains. 

OMS Campus

 Football Field Re-Turf project is substantially complete. We still have one logo and a 
line on the field to be installed. Projected installation by October 13th.

 Hitting Facility: AC equipment installed and operational.

OUS Campus

 Landscaping complete.
 Awaiting response from the contractor for the date to pave the gravel parking lot.
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