
November ’23 Capital Improvements Report

Bramlett Elementary

 Landscaping installation is complete except for four islands on the east parking lot. 
Presently the islands will be constructed during Christmas break and the remaining 
trees will be installed upon completion of the islands. 

 Punch list items anticipated to be complete by Thanksgiving. 

Central Elementary

 Corridor Wainscot project is complete.

Della Davidson Elementary

 The four classroom addition project: Notice to Proceed November 13th.

Energy Savings Project

 18 November CMTA is planning to move the show lighting electrical panel at OHS 
from the network closet to another location. The alternate date is 2 December.

 The one-year measurement and verification period begins November 1st. The district
will receive updates on the effectiveness of the energy conservation measures 
(ECM) every six months.

OECC

 MarchBanks installed the roof overflow drains. Project complete.

OMS Campus

 Football field re-turf project: Coach’s box line installed. Project complete. 

OUS Campus

 The gravel parking lot is paved. Project complete.

OHS Campus

 The proposed CTE building and OHS renovation were advertised November 8th and 
15th. Opening of bids is scheduled for 2pm December 14th.
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